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CCR No. 96-1464 Logged Date 12 /23 /96 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class I I

Title (description)
FOS COTS Hardware for Release A

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

320-WP-001-003 320-WP-001-003

RTM Change Start New Baseline

Problem
Review by the FOS CCB Board for delivery to NASA/Goddard.

Proposed Solution

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS x M&O

Procurement QO Rel. Dev Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Mary DePriest (signed)   Mary DePriest     12/24/96
Signature Date

Office FOS Office Manager (signed)   Jeffrey S. Cox  for Debbie Dunn    12/24/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signd)   Jeffrey S. Cox fo Debbie Dunn    12/24/96
Signature Date

CM01OC96  ECS


